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COMMUNITY DEVELOPMENT DEPARTMENT- 
STATUS OF ENGINEERING PROJECTS 

 

COMMERCIAL PROJECTS 
 

AS OF:_    _June 24, 2004____________________________     
 
           (changes from previous update in bold type) 
 

 
 
NO. 

NAME OR PROJ. LOC. 
DATE/TIME 
SUBMITTED 
PROJECT NUMBER 

DATE 
STARTED 

CHECKING
 

CHECKED 
BY 

 

DATE  
RETURNED 

   

DATE 
RE- 

SUBMITTED 
 

 
STATUS / COMMENTS: 

 
1 

PROJECT: Yamaha*_______ 
 
DATE 11/30/01 TIME 5:00 pm. 
PLNNG DEPT.#   U 2001-06. 

 
12/06/01 

 
Kate 

1.  12/07/01 
2.  01/18/02 
3.  03/19/02 
4.  05/06/02 

1.  01/11/02 
2.  03/08/02 
3.  04/23/02 
4.   

Returned to Engineer for Revisions 5/06/02 
Project has been resubmitted to Planning for 
new entitlements 
*This project is now Rocklin Retail Center 

 
2 
 

PROJECT: Granite Drive 
Business Park                        . 
 
DATE 9/13/02 TIME 5:00 pm 
PLNNG DEPT.#   DR 2001-18. 

 
09/23/02 

 
Kate 

1.  09/23/02 
2.  11/21/02 
3.  01/31/03 
4.  05/07/03 
5.  12/16/03 

1.  11/12/02 
2.  01/22/03 
3.  04/10/03 
4.  12/12/03 
5.  01/05/04 

Signed and Approved 01/06/04 

 
3 
 

PROJECT: Stanford Ranch 
Corporate Center-Parcel 56 
 
DATE 1/31/03 TIME 5:00 pm 
PLNNG DEPT.#  DR 2001-03  

 
02/07/03 

 
Kate 

1.  02/12/03 
2.  03/05/03 
3.  05/28/03 
4.  07/03/03 

1.  02/27/03 
2.  05/20/03 
3.  07/03/03 
4.   

Returned to Engineer for Revisions 
7/03/03 

 
4 
 

PROJECT:Stanford Ranch  _ 
Lot 54__________________ 
 
DATE 4/11/03 TIME 5:00 pm_  
PLNNG DEPT.#  DR 2000-09 

 
04/16/03 

 
Kate 

1.  04/18/03 
2.  12/10/03 
3.   02/19/04 
4.  05/10/04 
5.  06/03/04 

1.  05/29/03 
2.  02/12/04 
3.  04/27/04 
4.  05/24/04 

Returned to Engineer for Revisions 
06/03/04 
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NO. 

NAME OR PROJ. LOC. 
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SUBMITTED 
PROJECT NUMBER 
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STARTED 

CHECKING
 

CHECKED 
BY 

 

DATE  
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DATE 
RE- 

SUBMITTED 
 

 
STATUS / COMMENTS: 

 
5 

PROJECT: Lasher Kia_____ 
 
 
DATE 6/18/03 TIME 5:00 pm . 
 
PLNNG DEPT.# DR 2002-26. 

 
07/01/03 

 
Kate 

1.  07/08/03 
2.  08/25/03 
3.  01/30/04 
4.  03/15/05 
5.  03/18/04 
6.  03/25/04 

1.  08/20/03 
2.  01/28/04 
3.  03/10/04  
4.  03/17/04 
5.  03/23/04 

Signed and Approved 3/30/04 

 
6 

PROJECT: Atlantis 
Townhomes______________ 
 
DATE 7/28/03 TIME 9:00am_. 
PLNNG DEPT.#  DR2002-32_. 

 
08/25/03 

 
Kate 

1.  09/08/03 
2.  10/08/03 
3.  11/20/03 
4.  12/12/03 

1.  10/03/03 
2.  11/12/03 
3.  12/04/03 
4.   

Signed and Approved 5/13/04 

 
7 
 

PROJECT: Dan Gamel RV__ 
Phase I____________________ 
 
DATE  9/23/03  TIME  3:00pm. 
PLNNG DEPT.#   U 2003-06. 

 
10/03/03 

 
Kate 

1.  10/07/03 
2.  10/31/03 
3.  11/19/03 
4.   

1.  10/29/03 
2.  11/11/03 
3.  12/10/03 
4.   

Signed and Approved 12/11/03 

 
8 
 

PROJECT: Stanford Ranch 
Parcel 82________________ 
 
DATE  9/24/03  TIME  4:00pm 
PLNNG DEPT.#   DR 2002-13  

 
10/09/03 

 
Kate 

1.  10/13/03 
2.  12/16/03 
3.  01/29/04 
4.  02/13/04 

1.  11/21/03 
2.  01/20/04 
3.  02/11/04 
4.   

Signed and Approved 2/20/04 

 
9 
 

PROJECT: H & R Block____ 
Addition_________________ 
 
DATE 10/14/03 TIME 10:00am 
PLNNG DEPT.#   DR 2001-11. 

 
10/14/03 

 
Kate 

1.  10/16/03 
2.  11/19/03 
3.   
4.   

1.  11/10/03 
2.  12/10/03 
3.   
4.   

Signed and Approved 1/13/04 

 
10 

PROJECT: Rocklin Sierra___ 
Plaza ___________________ 
 
DATE 11/10/03 TIME   
PLNNG DEPT.#  DR 2003-05 . 

 
11/20/03 

 
Kate/ 
David L 

1.  12/09/03 
2.  01/29/04 
3.  03/19/04 
4.   

1.  12/24/03 
2.  03/08/04 
3.  03/29/04 
4.   

Signed and Approved 4/08/04 
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NAME OR PROJ. LOC. 
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BY 
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RE- 
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STATUS / COMMENTS: 

 
11 

PROJECT: Rocklin Retail___ 
Center__________________ 
 
DATE 11/18/03 TIME   
PLNNG DEPT.#  DR 2001-09A 

 
01/15/04 

 
Kate 

1.  01/16/04 
2.   
3.   
4.   

1.  04/12/04 
2.   
3.   
4.   

Returned to Engineer for Revisions 4/12/04 

 
12 
 

PROJECT: Jiffy Lube_______ 
 
DATE 12/11/03 TIME   
PLNNG DEPT.#  DR 2003-10. 

 
01/16/04 

 
Kate 

1.  01/20/04 
2.  02/13/04 
3.   
4.   

1.  02/12/04 
2.   
3.   
4.   

Signed and Approved 2/13/04 

 
13 

PROJECT: William Jessup___ 
University_________________ 
 
DATE 12/15/03 TIME   
PLNNG DEPT.#  No #-County 
approved. 

 
01/20/04 

 
Kate 

1.  01/23/04 
2.  03/29/04 
3.  04/07/04 
4.  05/03/04 

1.  02/20/04 
2.  04/06/04 
3.  04/22/04 
4.   

Returned to Engineer for Revisions 
05/03/04 

 
14 
 

PROJECT: Stanford Ranch 
Parcel 82-Phase 2__________ 
 
DATE 2/19/04 TIME 3:00 pm   
PLNNG DEPT.#  DR 2002-
13A. 

 
02/24/04 

 
Kate 

1.  02/25/04 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Signed and Approved 3/18/04 

 
15 

PROJECT: Dawson Oil Car 
Wash___________________ 
 
DATE  2/26/04  TIME   
PLNNG DEPT.# DR 2003-09  . 

 
03/08/04 

 
Kate 

1.  03/09/04 
2.  04/21/04 
3.  05/07/04 
4.  05/24/04 

1.  04/12/04 
2.  04/27/04 
3.  05/19/04 
4.   

Returned to Engineer for Revisions 
05/24/04 
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16. 

PROJECT: Blue Oaks Town 
Center___________________ 
 
DATE 3/04/04 TIME   
PLNNG DEPT.#  DR 2003-02. 

 
03/15/04 

 
Kate 

1.   
2.   
3.   
4.   

1.  06/15/04 
2.   
3.   
4.   

3/17/04-Project is being revised and will be 
resubmitted 
In queue for re-check 

 
17 

PROJECT: RUSD Food 
Service_________________ 
 
DATE  3/12/04 TIME   
PLNNG DEPT.#  DR 2003-12. 

 
03/19/04 

 
Kate 

1.  03/24/04 
2.   
3.   
4.   

1 
2.   
3.   
4.   

Returned to Engineer for Revisions 
3/24/04 

 
18 

PROJECT: Sierra Vista Office 
Complex___________________ 
 
DATE  4/5/04 TIME _________   
PLNNG DEPT.# DR 2003-13__  

 
04/08/04 

 
Kate 

1.  04/13/04 
2.  05/26/04 
3.  06/18/04 
4.   

1.  05/18/04 
2.  06/08/04 
3.   
4.   

Returned to Engineer for Revisions 
6/18/04 

 
19 

PROJECT: Sunset West ____ 
Parcel 42_________________ 
 
DATE 4/15/04  TIME ________ 
PLNNG DEPT.#  DR 2002-09. 

 
04/22/04 

 
Kate 

1.  04/28/04 
2.  06/23/04 
3.   
4.   

1.  06/21/04 
2.   
3.   
4.   

Returned to Engineer for Revisions 
06/23/04 

 
20 

PROJECT: Niello Porsche 
 
DATE 4/16/04  TIME ________ 
PLNNG DEPT.#  DR 2002-09. 

 
04/28/04 

 
Kate 

1.  05/03/04 
2.  06/04/04 
3.   
4.   

1.  05/28/04 
2.   
3.   
4.   

Returned to Engineer for Revisions 
06/04/04 
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21 

PROJECT: Rocklin 94______ 
Townhomes-Rough Grading 
 
DATE  4/19/04  TIME_______  
PLNNG DEPT.#. DR 2003-04 

 
05/04/04 

 
Kate 

1.  05/06/04 
2.  05/26/04 
3.  06/10/04 
4.   

1.  05/18/04 
2.  06/02/04 
3.  06/11/04 
4.   

Signed and Approved 6/14/04 

 
22 
 

PROJECT: Stanford Ranch 
Office Plaza Phase 3______ 
 
DATE 5/0604 TIME   
PLNNG DEPT.#  DR 2000-08. 

 
05/24/04 

 
Kate 

1.  05/24/04 
2.  06/05/04 
3.   
4.   

1.  05/25/04 
2.  06/09/04 
3.   
4.   

In queue for re-check 

 
23 

PROJECT: Five Star Plaza 
Remodel/Expansion(Old Wal-
Mart Site) 
 
DATE  05/14/04 TIME   
PLNNG DEPT.#  SPU 92-03A. 

 
05/25/04 

 
Kate 

1.  05/25/04 
2.   
3.   
4.   

1 
2.   
3.   
4.   

Returned to Engineer for Revisions 
05/25/04 

 
24 
 

PROJECT: Rocklin Ridge 
Townhomes-Rough Grading 
 
DATE  5/20/04 TIME ________   
PLNNG DEPT.# SD 2002-05__  

 
06/02/04 

 
Kate 

1.  06/03/04 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions 
06/03/04 

 
25 

PROJECT: Fairway Downs 
Retail 3 & 4_____________ 
 
DATE 5/25/04  TIME ________ 
PLNNG DEPT.#  SPU 97-14. 

 
06/09/04 

 
Kate 

1.  06/09/04 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions 
06/09/04 
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26 

PROJECT: Mercedes Benz of 
Rocklin 
 
DATE 5/28/04  TIME ________ 
PLNNG DEPT.#  SPU 97-14. 

 
06/15/04 

 
Kate 

1.  06/18/04 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions 
6/18/04 

 
27 
 

PROJECT: Rocklin 94______ 
Townhomes-Imprvmnt 
Plans 
 
DATE  6/14//04  TIME_______  
PLNNG DEPT.#. SP 2003-03 

 
06/18/04 

 
Kate 

1.  06/22/04 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions 
6/22/04 

 
28 
 

      

 
29 
 

      

 
30 
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31 
 

      

 
32 
 

      

 
33 
 

      

 
34 
 

      

 
35 
 

      

 
36 
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